

City of Norton

2018 Street Reconstruction

Project Facts

- **Contractor(s):** Smokey Hill, LLC
- **Timeline:** June 25, 2018 - November 2, 2018
- **Location:** Valley Vista Drive, from Woodfield north to Brown; West Wilberforce, from North West Ave. east to the dead end; West Woods, from North West Ave. east to the High School; North Brown, from Woods north to Highway 36

Schedule

- June 25th, Contractor will begin closing Brown Avenue from Highway 36 to Woods Avenue.
- June 25th, Contractor will begin closing Wilberforce from West Avenue to the Dead End at the High School. Wilberforce and Valley Vista Drive intersection will also be closed.
- Closures could remain in place on these sections until the first week of August depending on project conditions.

Traffic Impacts

- Expect various street closures within the area of the project. Access will be maintained to the best of the contractor's ability for the residents of the project area.